
7/21/2003

Vendor: Kimball
Region/Locality: Valley Piedmont

Period: 6-1 to 6-31 2003

Activity Report
Task Locality Hours this task Hours

this period Comments

Active Tasks

PROJECT REPORTING 12

Developed monthly reports for the State WSB and 
Valley Piedmont Region. Region 12

REGIONAL MEETING
Region 14 14

Meeting held with VP region in Fauquier 
County to review status and share 
information

PLANNING

Region

 116.25

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face 
meetings and conference calls.

Drafted and sent phase I request letters for Madison 
County

Madison County
1

Worked with Winchester psap to schedule and 
facilititate phase II testing with Cingular

Winchester City
8

Completes routing sheets and reviewed cell sector 
routing with Winchester and Frederick County for 
Intrado.

Frederick County 
Winchester City 7  

Troubleshooting misroutes for Frederick County from 
Roanoke County with TCS. Frederick County 10  

 Working with King George County to facilitate phase 
I cutover with Verizon Wireless. 

King George 
County 7

Drafted and sent phase II request letters for Louisa 
County Louisa County 1  

Planning phase II ALI format conversion with Verizon 
and Louisa County Louisa County 1.75
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Worked with Warren County on review of mapping 
procurement for phase II Warren County 8.5

Worked with Stafford County and Microdata on 
purchase of mapping system for phase II. Stafford County 18

Assisting Clarke County and Warren County with 
SPCS issues for Phase I and II cutover and also 
review of Class of service issue for Clarke County 
with mapping vendor.

Clarke County 
Warren County 8.5

Assisted Culpeper County with SPCS Phase I 
deployment and follow up with phase I testing with T-
Mobile.

Culpeper County 6.5

Met with Spotsylvania County for planning of phase II 
deployments and completed phase II assessment 

Spotsylvania 
County 5

Phase II assessment performed on site for Page 
County Page County 6

Working with all Motorola customers in region to 
discuss the status of CPE and offers from Teltronics 
concerning Motorola Centralink and review of options 
associated with CPE

Culpeper County, 
Winchester City, 

King George
14

Meeting held with Rappahannock County to review 
phase I status and deployments.

Rappahannock 
County 5

Review and coordinate approval of all routing sheets 
with psap and carriers, third party providers for phase 
I deployments.

Greene County 
Fluvanna County 9

LEC/WSP LIAISON Region  112

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face 
meetings and conference calls.

Facilitataed Phase II cutover with Nextel Partners in 
Frederick County Frederick County 14

Follow up with Cingular on phase II deployment in 
Stafford County Stafford County 4.25

Follow up with carriers on phase II deployments with 
Orange County Orange County 3.25  
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Facilitated Nextel and Alltel testing for phase I 
deployment with Fluvanna County and Greene 
County

Fluvanna County 
Greene County 13

Review Ali issues related to mapping at Greene 
County and Fluvanna County with MSAG/Sprint for 
CAS deployment

Greene County 
Fluvanna County 16

Working with Shenandoah County for testing with 
Shentel and Cingular Wireless and working with psap 
and carriers and TPP to decide on deployment 
options.

Shenandoah 
County 11

Working with Louisa County for phase II data testing 
with CPE and working to resolve 9-1-1 CPE to CAD 
transfer issues for mapping phase II calls

Louisa County 7

Meeting with Orange County to review data, status 
update and assess readiness for phase II 
implementation

Orange County 5

Facilitated testing with USCC, Triton and Ntelos for 
Greene County Greene County  8

Working to get ATTW deployed with Fauquier 
County. Resolving testing done by caarrier with no 
County validation

Fauquier County 8

Working with Clarke County on phase II deployments 
and issues with T-mobile on deployment Clarke County 9

Working with Madison County on T-Mobile phase I 
deployment,Verizon LEC phase I confirmation, Nextel 

psap data request.  
Madison County 13.5

 

TRAINING ASSISTANCE
-While conducting testing and meeting in PSAP's 
informal training was provided to PSAP personnel as 
to what the information being displayed means and 
how it can be used to assist dispatch. 

Region 18 18

TOTAL HOURS 272.25
 
All FY 02 True-ups have been submitted   
All FY 03/04 Submissions submitted   
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